

2018

Jan-Mar

Applications and permissions of consents.

- Applications to Environment Agency for activity permits
- Planning programme of community events.
- Thames21 to work with local schools and undertake educational activities and linking them with TW STW and Roundmoor.
- Identify riparian landowners wishing to participate in the project with marginal planting.
- Installation of fencing and watering points.

Apr – Jun

Begin to implement proposed works programme.

- Advertise community events through network.
- Begin to develop and implement river monitoring method.
- Begin to advertise Thames21 training courses.
- Complete installation of fencing and watering points.

July – Sept

Continue programme proposed works, education and volunteering activities.

- Thames21 to work with local community, volunteers, partners and stakeholders to carry out river restoration work.
- Work with riparian owners to improve riparian land, provide equipment where needed.
- Implementing marginal planting of river edge programme with participating riparian landowners.
- Continue to promote and advertise educational opportunities for local schools.
- Continue river monitoring activities

Oct - Dec

Continue programme of proposed works, education and volunteering activities.

- Continue to promote and advertise programme of events.
- Continue to promote and advertise educational opportunities for local schools.
- Continue river monitoring activities

Begin to support the transition to trained Thames21 volunteers running own events.

- Local people trained through Thames21 training programme to start leading local community Volunteer groups.

Hold engagement and celebration events to show the benefits of the scheme to the (CP).

- Develop link between local community and project, with the Maidenhead to Teddington Catchment Partnership.
- Show case finished Roundmoor project to local community
- Thames21/ Project partners to say thank you to local community.

Post project evaluation of community opinions.

- Carry out public review of project.
- Provide report of review of project.

Produce final project report and evaluation.

- Thames21 to produce project report from project feedback and data.